EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-14

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - The National Map Reengineering Project
5. Unique Project (Investment) Identifier (UPI): 010-12-01-02-01-1210-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2003

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

For over 125 years, the USGS has had a mandate to provide base topographic information to the Nation,
to its own scientific programs, and those of other Federal agencies. The mission is consistent with the
OMB Circular A-16, "Coordination of Surveying, Mapping, and Related Spatial Data Activities." A-16
requires the USGS to lead the Nation in providing and maintaining a common set of base information and
to be the Federal agency leader for elevation, hydrography, orthoimagery, and geographic names. The
USGS is providing the national leadership to organize, maintain, publish, and disseminate The National
Map, a set of basic geospatial information provided as a variety of products and services. This
re-engineering project incorporates the IT efforts required to move to a more efficient and automated
capability for meeting this mission. The investment includes the systems for data ingest, integration,
production, and distribution for digital Geographic Information System (GIS) data, and updated, printable
topographic maps (US Topos). These system improvements enable the automation of map production to
meet the goal of producing updated US Topo maps for the CONUS on a three-year cycle. It took ~ 3,000
people over 55 years to do a once over complete coverage of the continental US. Now it is being updated
every 3 years by about 300 people through the use of enhanced system automation processes. TNM
supports National Critical Infrastructure assets by being the (1) guarantor of national data completeness,
consistency, and accuracy, (2) catalyst and collaborator for creating and stimulating partnerships, (3)
integrator and certifier of basic geospatial data from other participants, (4) owner and data producer of
content for The National Map when no other suitable and verifiable source for those data exists, and (5)
leader in the development and implementation of national geospatial data standards. The Mapping
Sciences Committee of the National Research Council conducted an in-depth independent review of The
National Map concept (Weaving a National Map, The National Academies Press, Washington, D.C.,
2003). The study findings and review comments, have all directed the USGS to pursue the vision of The
National Map as a worthwhile, justified and timely alternative to the current national mapping program
status quo. The Mapping Sciences Committee concludes that "if successful, the program will have great
benefits to the nation".

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2010-03-18
b. Provide the date of the most recent or planned approved project charter. 2008-01-01

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Mark DeMulder
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”:
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*

Page 4/ 26 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ] EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing d Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion

(PBSA)?
Awarded 1434 ING10PB00006 INGO9PA00025 * * $0.0 Time and Y 2009-09-30  2014-09-30 Y VARIOUS IT
Materials SUPPORT
SERVICES
Awarded 1434 INGO8HQCNO0005 08HQSS000 * * $17.3 Cost Plus Y 2008-04-01 2010-07-31 Y TECHNICAL
8 Award Fee SUPPORT
SERVICES
CONTRACT
(TSSC) FOR
EROS DATA

CENTER,
SIOUX

FALLS, SD

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. We are doing some initial investigation and evaluation through our enterprise architecture
activities in FY2011.

3. Provide the date of the most recent or planned Quality Assurance Plan 2008-01-01

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-08-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-06-24
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

NatMap O&M DME * $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
06-Contract-Apr
NatMap DME * $0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
O&M-07-FTE-Jul
Rights-2nd DME * $0.0 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
Quarter 07 (60%)
NatMap O&M DME * $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
06-Contract-Feb
NatMap O & DME * $0.3 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%
M-09-Contract-M
ay
FY 20130 &M DME t ko w 2012-10-01 k& 2013-09-30 ki ks B
Total
FY 2011 DME DME * $0.2 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
Total
NatMap O&M DME * $0.2 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
08-Contract-May
Acquisition-1st DME * $0.7 $0.2 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%
Quarter 06 (31%)
FY 2004 NatMap DME * $8.5 $8.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Common
Systems
Q3 FY 2009 DME DME * $0.1 $0.0 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%
NatMap O&M DME * $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
06-Contract-Mar
NatMap DME * $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
O&M-08-FTE-Apr
NatMap DME * $0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
O&M-07-FTE-Se
p
NatMap DME * $0.4 $0.4 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

0&M-06-FTE-Ma

y
Acquisition-2nd DME * $0.2 $0.8 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
Quarter 08 (96%)
NatMap O & DME * $0.3 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
M-09-Contract-D
ec
NatMap DME * $0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
0O&M-08-FTE-Oct
NatMap DME * $0.2 $0.2 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
O&M-07-FTE-Jan
FY 20150 &M DME & w w 2014-10-01 k& 2015-09-30 k ks ks
Total
NatMap O&M DME * $0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

08-Contract-Mar

NatMap DME * $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
O&M-07-FTE-De
C

NatMap O&M DME * $0.2 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
08-Contract-Oct
NatMap O&M DME * $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
06-Contract-Sep
FY 20170 &M DME * * * 2016-10-01 * 2017-09-30 * * *
Total
Measurement-1st DME * $0.2 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
Quarter 08 (72%)
NatMap O & DME * $0.3 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
M-09-Contract-N
ov
NatMap DME * $0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

0&M-06-FTE-Ma
r

FY 2011 0&M DME * $4.7 $2.7 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
Total
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

NatMap O&M DME * $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
06-Contract-Dec
NatMap O & DME * $0.1 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
M-09-FTE-Dec
NatMap O&M DME * $0.2 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
07-Contract-Jan
NatMap O & DME * $0.1 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
M-09-FTE-Aug
NatMap O&M DME * $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
06-Contract-Jun
NatMap DME * $0.4 $0.4 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
O&M-06-FTE-Jan
NatMap DME * $0.2 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
O&M-07-FTE-Oct
NatMap O&M DME * $0.2 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
08-Contract-Aug
NatMap O & DME * $0.1 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-02-01 100.00% 100.00%
M-09-FTE-Jan
NatMap O&M DME * $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
06-Contract-Nov
NatMap DME * $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
O&M-08-FTE-Jun
WPS-1st Quarter DME * $0.1 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
08 (76%)
Agreement-4th DME * $0.1 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(100%)
NatMap DME * $0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%
(DME)-06
Solutions

Architecture

Rights-1st DME * $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
Quarter 07 (20%)

NatMap O & DME * $0.1 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

M-09-FTE-Jun
NatMap O&M DME * $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
08-Contract-Jan
Rights-3rd DME * $0.0 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07 (80%)
NatMap DME * $0.2 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-30 100.00% 100.00%
O&M-08-FTE-Jul
NatMap O & DME * $0.1 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%
M-09-FTE-May
NatMap DME * $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
0O&M-08-FTE-Jan
NatMap O & DME * $0.1 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
M-09-FTE-Mar
FY 2017 DME DME K & & 2016-10-01 i 2017-09-30 2 2 i
Total
NatMap DME * $0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

O&M-06-FTE-De
Cc

Measurement-1st DME * $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
Quarter 07 (5%)
WPS-3rd Quarter DME * $0.1 $0.1 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%
08 (92%)
NatMap O & DME * $0.3 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

M-09-Contract-Ja
n

FY 2013 DME DME * * * 2012-10-01 * 2013-09-30 * * *
Total
NatMap DME * $0.2 $0.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
(DME)-07 System
Specs.
FY 20120 &M DME * $4.7 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Total
Acquisition-2nd DME * $0.7 $0.6 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%

Quarter 06 (44%)
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Acquisition-4th DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(92%)

Measurement-2n DME * $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
d Quarter 07
(14%)
NatMap DME * $0.2 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
0O&M-07-FTE-Ma
y

NatMap O&M DME * $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
06-Contract-Jan

NatMap DME * $0.2 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
0&M-08-FTE-Ma
r

NatMap DME * $0.2 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
O&M-08-FTE-Fe
b
FY 2016 O & M DME * * * 2015-10-01 * 2016-09-30 * * *
Total
NatMap DME * $0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
O&M-06-FTE-Au
g
NatMap O&M DME * $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
07-Contract-Dec
NatMap O&M DME * $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
06-Contract-Oct
WPS-3rd Quarter DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
07 (60%)
Measurement-3rd DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07 (23%)
Router-4th DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(100%)
NatMap DME * $0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

O&M-08-FTE-No
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

v

NatMap O&M DME * $0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
07-Contract-May
WPS-4th Quarter DME * $0.1 $0.4 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
07 (68%)
NatMap O & DME * $0.1 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
M-09-FTE-Oct
NatMap O&M DME * $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
08-Contract-Apr
FY2019 and DME * * * 2018-10-01 * 2019-09-30 * * *
Beyond DME
Total
NatMap O & DME * $0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
M-09-FTE-Feb
NatMap DME * $0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
O&M-06-FTE-Apr
Acquisition-1st DME * $0.2 $0.1 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
Quarter 08 (94%)
Acquisition-2nd DME * $0.2 $0.2 2007-01-01 2007-01-01 2007-03-30 2007-03-31 100.00% 100.00%
Quarter 07 (88%)
FY 2014 DME DME * * * 2013-10-01 * 2014-09-30 * * *
Total
NatMap O&M DME * $0.2 $0.5 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
07-Contract-Mar
WPS-2nd Quarter DME * $0.1 $0.0 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
08 (84%)
Measurement-4th DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07 (32%)
WPS-2nd Quarter DME * $0.5 $0.2 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
07 (52%)
FY 2015 DME DME * * * 2014-10-01 * 2015-09-30 * * *
Total
NatMap DME * $0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

O&M-06-FTE-Jul

Acquisition-4th DME * $0.2 $0.4 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%
Quarter 08
(100%)
Acquisition-3rd DME * $0.7 $0.8 2006-04-01 2006-04-01 2006-06-30 2006-06-30 100.00% 100.00%
Quarter 06 (57%)
Q2 FY 2009 DME DME * $0.1 $0.0 2009-01-01 2009-01-01 2009-03-31 2009-03-31 100.00% 100.00%
NatMap O&M DME * $0.2 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

07-Contract-Aug

NatMap DME * $0.4 $0.4 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
0O&M-06-FTE-No
\

NatMap DME * $0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-04-30 100.00% 100.00%
(DME)-06 Needs
analysis

NatMap DME * $0.2 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
O&M-08-FTE-Au

g

NatMap DME * $0.2 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
O&M-07-FTE-No
\

NatMap O&M DME * $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
06-Contract-Aug

Rights-4th DME * $0.0 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(100%)

Measurement-2n DME * $0.1 $0.1 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
d Quarter 08
(100%)

NatMap O&M DME * $0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
07-Contract-Sep

WPS-4th Quarter DME * $0.1 $0.0 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%
08 (100%)

Router-2nd DME * $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
Quarter 07 (34%)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

NatMap O&M DME * $0.2 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
07-Contract-Jun
NatMap DME * $0.4 $0.4 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
O&M-06-FTE-Oct
NatMap DME * $0.2 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
O&M-07-FTE-Au
g
NatMap O&M DME * $0.2 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
08-Contract-Nov
NatMap DME * $0.4 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
O&M-06-FTE-Se
p
NatMap DME * $0.2 $0.2 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

O&M-07-FTE-Jun

NatMap O&M DME * $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
06-Contract-Jul

NatMap DME * $0.2 $0.2 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
O&M-07-FTE-Ma
r

Agreement-3rd DME * $0.1 $0.0 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07 (64%)
FY 2016 DME DME * * * 2015-10-01 * 2016-09-30 * * *
Total
WPS-1st Quarter DME * $0.5 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
07 (26%)
NatMap O&M DME * $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

08-Contract-Dec

NatMap O & DME * $0.3 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
M-09-Contract-O
ct

NatMap O&M DME * $0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
07-Contract-Feb
FY 2005 NatMap DME * $8.4 $8.4 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Common
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Systems
NatMap O&M DME * $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
08-Contract-Jun
FY 20100 &M DME * $4.7 $4.4 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Total
NatMap O&M DME * $0.2 $0.2 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
07-Contract-Apr
FY 2019 and DME * * * 2018-10-01 * 2019-09-30 * * *
Beyond O & M
NatMap O & DME * $0.1 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
M-09-FTE-Nov
Q1 FY 2009 DME DME * $0.1 $0.0 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%
FY 2012 DME DME * $0.2 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Total
NatMap O & DME * $0.3 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
M-09-Contract-Se
p
NatMap DME * $0.2 $0.3 2008-05-01 2008-05-01 2008-05-31 2008-05-05 100.00% 100.00%
0O&M-08-FTE-Ma
y
NatMap O&M DME * $0.2 $0.2 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
07-Contract-Oct
NatMap DME * $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
O&M-08-FTE-Se
p
Q4 FY 2009 DME DME * $0.1 $0.0 2009-07-01 2009-07-01 2009-09-30 2009-09-30 100.00% 100.00%
NatMap DME * $0.2 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

O&M-07-FTE-Apr

NatMap O & DME * $0.3 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
M-09-Contract-M
ar

FY 2005 NatMap DME * $12.2 $12.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Common
Systems
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY 20140 &M DME * * * 2013-10-01 * 2014-09-30 * * *
Total
Acquisition-4th DME * $0.7 $0.7 2006-07-01 2006-07-01 2006-09-29 2006-09-30 100.00% 100.00%
Quarter 06 (70%)
FY 2004 NatMap DME * $12.4 $12.4 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Common
Systems
NatMap O & DME * $0.3 $0.3 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
M-09-Contract-Fe
b
NatMap O&M DME * $0.2 $0.2 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
08-Contract-Feb
Router-4th DME * $0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Quarter 06 (6%)
NatMap DME * $0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-03-31 100.00% 100.00%
(DME)-06 Project
Plan
FY2018 O & M DME * * * 2017-10-01 * 2018-09-30 * * *
NatMap DME * $0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
O&M-06-FTE-Fe
b
NatMap DME * $0.2 $0.2 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%
(DME)-06
Proof-of-Concept
NatMap O&M DME * $0.2 $0.2 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
07-Contract-Nov
NatMap O & DME * $0.3 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
M-09-Contract-Au
g
Acquisition-1st DME * $0.2 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

Quarter 07 (79%)

NatMap O & DME * $0.3 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
M-09-Contract-Ju
|

Acquisition-3rd DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Quarter 07 (90%)

Acquisition-3rd DME * $0.2 $0.2 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%
Quarter 08 (98%)
NatMap O & DME * $0.1 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
M-09-FTE-Apr
NatMap O&M DME * $0.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

08-Contract-Jul

NatMap O&M DME * $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
06-Contract-May

NatMap O&M DME * $0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
07-Contract-Jul

NatMap O & DME * $0.3 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
M-09-Contract-Ju
n

NatMap O&M DME * $0.2 $0.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
08-Contract-Sep
NatMap O & DME * $0.1 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
M-09-FTE-Jul
NatMap DME * $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

O&M-08-FTE-De
Cc

FY 2010 DME DME * $0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Total
NatMap DME * $0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
O&M-07-FTE-Fe
b
Router-3rd DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07 (67%)
FY2018 DME DME K & & 2017-10-01 i 2018-09-30 2 2 i
Total
NatMap O & DME * $0.3 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

M-09-Contract-Ap
r

NatMap O & DME * $0.1 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

M-09-FTE-Sep

NatMap DME * $0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
O&M-06-FTE-Jun

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-06-25

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Measurement Area
(For IT Assets)

Grouping

(For IT Assets)

Measurement

Table |.E.1a. Performance Metric Attributes

Year Baseline
Established for this
measure
(Crigination Date)

Performance Measure Baseline

Direction

Measurement Indicator | Reporting Frequency Unit of Measure

Technology Data Storage

Technology Data Storage
Customer Results Access
Customer Results Access

# of cumulative annual 2007-01-01

Gigabytes managed

Gigabytes Up 85,857

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2007 200,000 278,646 Met 2010-09-15
2010 Increase to 351,678 808613 Met 2010-09-15
(Projected greater than -
2012 Projected 400,000)
# of cumulative annual Gigabytes Up 278,646 2007-01-01

Gigabytes managed

Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2008 302,990 434,661 Met 2010-09-15
# of data downloads annual Number of downloads Up 28,501 2007-01-01
from the National
Hydrography dataset
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2008 31,000 32,500 Met 2010-09-15
# of data downloads annual Number of downloads Up 32,500 2007-01-01
from the National
Hydrography dataset

Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results

Customer Results

Customer Results

Customer Results

Access

Access

Access

Access

# of data downloads
from the National
Hydrography dataset

# of data downloads
from the National
Hydrography dataset

# of data downloads
from the National
Hydrography dataset

# of data downloads
from the National
Hydrography dataset

2009

annual

Fiscal Year

2010

annual

Fiscal Year

2011

annual

Fiscal Year

2012

annual

Fiscal Year

2007

35,000

Number of downloads

Target

40,000

Number of downloads

Target

45,000

Number of downloads

Target

50,000

Number of downloads

Target

25,000

18,250 Not Met

Up 35,000

Actual Results

Target
“Met” or “Not Met”

14,010 so far Not Met

Up 40,000

Actual Results

Target

“Met” or “Not Met”

Not Due

Up 45,000

Actual Results

Target
“Met” or “Not Met”

Not Due

Up 0

Actual Results

Target
“Met” or “Not Met”

28,501 Met

2010-09-15

2007-01-01

Last Updated

2011-02-15

2007-01-01

Last Updated

2010-09-15

2007-01-01

Last Updated

2010-09-15

2007-01-01

Last Updated

2010-09-15
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology

Processes and Activities

Processes and Activities

Processes and Activities

Processes and Activities

Data Storage

Compliance

Compliance

Compliance

Compliance

#of cumulative
Gigabytes managed

% High priority of
approved system
change task orders
completed

% High priority of
approved system
change task orders
completed

% High priority of
approved system
change task orders
completed

% High priority of
approved system
change task orders
completed

annual

2009

annual

2008

annual

2009

annual

2010

annual

Gigabytes

Increase to 327,334

(Projected greater than -
2012 Projected 400,000)

% of tasks completed

60%

% of tasks completed

65%

% of tasks

70%

% Tasks completed

Up

574,507 GB

Up

30%

Up

Data not available

Up

89%

Steady

85,857

Met

3%

Not Met

30%

Not Due

35%

Met

40%

2007-01-01

2010-09-15

2007-01-01

2011-02-15

2007-01-01

2010-09-15

2007-01-01

2011-02-15

2007-01-01
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
2011 75% Not Due 2010-09-15
Processes and Activities Compliance % High priority of annual % Tasks completed Steady 45% 2007-01-01
approved system
change task orders
completed
2012 80% Not Due 2010-09-15
Processes and Activities Innovation and % High priority of annual %Tasks completed Up 0% 2007-01-01
Improvement approved system
change task orders
completed
2007 30% 3% Not Met 2010-09-15
Mission and Business Scientific and % of surface area of the annual % of area Up 99.71% 2007-01-01
Results Technological Research  coterminous U.S. for
and Innovation which high-resolution
geospatial datasets are
cataloged, managed,
and available through
The National Map
2008 100% 100% Met 2010-09-15
Scientific and % of surface area of the annual % of area Steady 100% 2007-01-01

Mission and Business
Results Technological Research ~ coterminous U.S. for
and Innovation which high-resolution

geospatial datasets are
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business
Results

cataloged, managed,
and available through
The National Map

2009 100%
2010 100%
2011 100%
2012 100%
Scientific and % of surface area of the annual % of area
Technological Research  coterminous U.S. for
and Innovation which high-resolution
geospatial datasets are
cataloged, managed,
and available through
The National Map
2007 83%

* - Indicates data is redacted.

99.86% Not Met 2010-09-15
100% Met 2010-09-15
Not Due 2010-09-15
Not Due 2010-09-15

Up 83% 2007-01-01
99.71% Met 2010-09-15
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